



Global Land Survey Update

June 15, 2010
Boise, Idaho

Jeffrey Masek

U.S. Department of the Interior
U.S. Geological Survey

Campaign Station Updates

- 2010 acquisitions for Moscow, Irkutsk started June 1; Magadan deferred due to L5 duty cycle constraints
- Malindi acquisitions in limbo
 - Original U. Rome / ESA partnership terminated; U Rome continues to operate MLK station
 - 2009 MLK acquisitions never delivered by ESA
 - 2010 acquisitions pending DoI Letter of Agreement with U. Rome; and payment from UMD/LCLUC program to U. Rome for data
 - Are there alternatives for Central Africa for 2011?
- No Kiruna acquisitions for 2010 due to L5 duty cycle
- Chetumel acquired 526 unique scenes during Winter 2010 – desire to continue acquisitions through 2010

GLS2010 Campaign Acquisitions (as of March 2010)


Organization	Country	Location	GSID	Desired Start Date	Desired Finish Date	Actual Start Date (WBDR)	Actual Finish Date (WBDR)	Actual Start Date (Ingest)	Actual Finish Date (Ingest)	Scenes (WBDR)	Scenes (Ingest)
CONABIO	Mexico	Chetumal	CHM	N/A	N/A	8/6/09	8/6/09	3/6/09	8/20/09	16	156
				10/15/09		2/15/10	11/23/09	2/26/10	11/24/09	3/4/10	526
CSIR-SAC	South Africa	Hartebeesthoek	JSA	2/1/09	5/31/09	3/18/09	5/31/09	3/19/09	7/13/09	1745	1365
				2/1/10	5/31/10	2/1/10	5/23/10	(not received)	(not received)	1778	0
ESA	Kenya	Malindi	MLK	6/1/09	7/19/09	6/1/09	7/18/09	(not received)	(not received)	1568	0
				11/1/09	1/20/10	11/2/09	2/12/10	(not received)	(not received)	3258	0
				6/1/10	7/19/10						
				11/1/10	1/20/11						
	Spain	Maspalomas	MPS	6/1/09	12/31/10	6/3/09	(ongoing)	6/3/09	12/13/09	1659	1284
	Sweden	Kiruna	KIS	6/1/09	12/31/10	6/8/09	12/1/09	(not received)	(not received)	8047	0
ScanEx	Russia	Irkutsk	IKR	6/1/09	10/1/09	6/17/09	9/30/09	6/5/09	9/30/09	6866	7245
				6/1/10	10/1/10						
		Magadan	MGR	6/1/09	10/1/09	6/10/09	9/30/09	6/5/09	9/30/09	4808	5105
				6/1/10	10/1/10						
		Moscow	MOR	6/1/09	10/1/09	6/5/09	9/30/09	6/5/09	9/30/09	5864	6495
				6/1/09	10/1/10						
4	6	8	8							36135	22618

Currently active
 Currently in-active
 Updates from last report
 Requires attention

Status of EO1 Acquisitions for GLS2010

- **Using EO1 to capture small islands and reefs distant from continental land**
- **Monitoring acquisitions via browse imagery, closing requests as clear scenes are acquired**

Statistics on Acquisition Progress



Processing

- **June-October: request IC metadata as “local summer” concludes**
- **July: Intermediate scene selection from US archive to evaluate coverage**
 - Reduce L5 acquisitions for well-covered areas
 - Enhance LTAP for problematic areas (e.g. Boreal)
- **October: Begin “real” scene selection w/ LASSI**
- **Winter 2010/11: request & receive IC scenes**
- **Spring 2011: process L1T files**
 - ETM+ gap-filling now to be performed by USGS EROS
 - Possibility of global WELD products through ROSES proposal